Transaction Implementation Schedules for Non-Fiscal Intermediary Projects

(Transaction Format Only; Does Not Include Local Code Conversions)

DHS Office of

Gap Analysis Remediation Testing Implementation and Transition Compliance Date
I_ AA Start Date Start Date will Meet o
Compliance Completed Completed of End-to- | Completed of Completed | Compliance Datz or
Completed | Date or |Completed] Date or Completed End Date or | Completed | Implement-] Date or | Deadline of Proiected
Projected Projected P Testing or | Projected ation or Projected | 10/16/2003 [;ate
Date Date Projected Date Projected Date for this
Date Date Transaction
Non-Fiscal Intermediary Projects (Yes/No indicates the phase is complete or will meet the completion deadline.)
Medi-Cal Short-Doyle (Phase 1) Yes Jul-03 Yes Aug-03 Yes Aug-03 Dec-03 No Dec-03 Jan-04 No Jan-04
Medi-Cal Short-Doyle (Future Phases) No Jul-04 No Apr-05 No May-05 Aug-05 No Aug-05 Sep-05 No Sep-05
Eligibility Request and Response [270/271]
for File Match Third Party Liability Yes Dec-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Premium Payment [820] Yes Dec-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Medical Managed Care Division|
Medical Dental Services Branch|
Third Party Liability]
Enrollment Transaction [834] Yes Nov-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Medical Managed Care Division|
Medical Dental Services Branch|
Genetic Disease Branch (GDB) No Mar-04 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Paid Claims
(Internal Impacted Systems) Yes Dec-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 N/A N/A
Emergency Medical Services Appropriation
(EMSA) No Jun-04 No Nov-04 No Nov-04 Dec-04 No Jan-05 Mar-05 No Mar-05
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